
QUARTERLY REPORT
Delta Smelt Culture Project

Applicant: Doroshov/Lindberg
CALFED Project No: B-81581 Quarterly Budget Annual Budget
Budget year: FY 98-99
Statement Quarter: Jan-Mar 99 Budget Accrued Variance * Budget Accrued    Balance

Expenditures Expenditures to Complete
"Task 1: Physical improvements 16,456 15,850    606 65,82_6 64,800 1,026
l(Phase 1 ) at site
Schedule: Ju198 - Jun 99
Percent Work Complete Task 1: 90%
Task 2: Broodfish collection 37,205 38,830 1,625 99,214 61,016 38,198

and maintenance,
~otifer culture

Schedule: Nov 98- Jun 99
Percent Work Complete Task 2: 70%
Task 3: Larva! rearing 0 0 0 23,427 0 23,427
Schedule: Apr
Percent Work Complete Task3: 0%
Task 4: Post-larval field 0 0 0 6,403 0 6,403

Collection
Schedule: Jun-99
Percent Work Complete Task 4: 0%
Task 5: Submit final report 0 0 0 0~ 0 0
Schedule: Oct-99
Percent Work Complete Task 5: 0%

¯ Explanation of’Budget Variance No significant budget variances occured

Explanation of Budget Variance will include a narrative description of reasons for each referenced variance from above table.
Explanations are required only for significant variances.

Total Project Costs Breakdown: Project Schedule:
Funding from CALFED: 194,870 Phase 1 one year
Funding from others: N/A Phase 2 N/A


